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November 16, 1962

25X1A

Post Office Box 1!07

Main P O

W i . C.
ashington 13, D. C 25X1A

Attention: g
Subject: Monthly Progress Report covering ’”?51;

period 1 October 1962 to 1 November 1962
Variable Magnification Traclng Projector

Dear Sir:

We: are enclosing two coples of the subject progress report.
A third copy 1s belng sent directly to the Contracting
Officer.

If you have any questions on thls report, please give me a
call.

25X1A

DCB
Enc. Product Supervisor A/ (/9.
Analytical & Photogrammetric
Instrument Sales

cc: Contracting Offilcer
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Variable Magnificatlon Tracing Projector
U.8. Government Order 2MP3L40LS

Monthly Pro%ress Report
Covering 1 October 1962 to 1 November 1962

The following work was accomplished on the project durlng
the reporting perlod:

1. Detailed drawings of the lens changer assembly have
been completed. It 1s estimated that one more week
of detaillng time wlill be necessary to copiplete the
entire englneering drawing set. The two mirrors
have been ordered and the three lenses have been
recelved.

2. The customer's representative vlislted the plant
10 October 1962 and delivered two sets of adjust-
able film brackets to be used without modification
on the projector. It was declded to color code the
lens selector with the megnification range indicators
to be located on the enlarger portion of the
instrument. The clearance necessary between the
bottom houslng and the floor was determined to be
12 inches.

25X1A

6868YC evelopmen
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